



James
DeOtte
Engineering
Inc.

CHANGE ORDER NO. 1

Date: 3/5/2024
Project: B-23-UC-48-0001-70-50
1000 Block of Bridle Avenue Sanitary Sewer Replacement, City of White Settlement
To: TARRANT COUNTY COMMUNITY DEVELOPMENT
25001 PARKVIEW DRIVE SUITE 420
FORT WORTH TX, 76102

The work covered by this order shall be performed under the same Terms and Conditions as included in the Original Contract.

Item NO.	Quantity	Unit	Description	Unit Price		Ext Price
13	-126	LF	Decrease: Cement Stab. Sand	\$ 60.00		\$ (7,560.00)
16	-35	LF	Decrease: Curb and Gutter	\$ 40.00		\$ (1,400.00)
Total Amount of Quantity Increases and Decreases This Change Order:						\$ (8,960.00)

This Change Order does not change the calendar days for the project.

Original Contract:	\$ 209,480.50
Previous Change Orders:	\$ -
Current Contract:	\$ 209,480.50
Increase Subtotal:	\$ -
Decrease Subtotal:	\$ (8,960.00)
This Change Order Total:	\$ (8,960.00)
New Contract Amount:	\$ 200,520.50

Approved by the Contractor

Date

Approved by the Engineer

Date

Approved by The City of White Settlement

Date

Approved by Tarrant County

Date

COUNTY OF TARRANT

STATE OF TEXAS

By: _____

Date: _____

Tim O'Hare

County Judge

Tarrant County Commissioners Court

CERTIFICATION OF FUNDS IN THE AMOUNT OF:

By: _____

Date: _____

Auditor