

**CHANGE ORDER NO. 1**  
**TAR 22386**


**Date:** August 12, 2024  
**Project:** 49<sup>th</sup> Year CDBG Crowley  
Sidewalk Improvements Along N Driskell Street  
B-23-UC-48-0001-18-70  
**Owner** Tarrant County  
**Contractor** Patcon Services, LLC

- I. DESCRIPTION OF CHANGE AND/OR EXTRA WORK:**  
ADJUST PAY ITEM QUANTITIES TO REPRESENT FINAL SCOPE OF WORK. SEE ATTACHED SUMMARY.
- II. ADJUSTMENTS IN CONTRACT PRICE:**
- |   |                    |
|---|--------------------|
| ORIGINAL CONTRACT AMOUNT  | \$ 96,775.61       |
| ADJUSTMENTS TO CONTRACT AMOUNT PER PREVIOUS CHANGE/EXTRA WORK ORDER | \$ 0.00            |
| DECREASE PER THIS CHANGE ORDER                                      | \$ -7,131.04       |
| REVISED CONTRACT AMOUNT   | <b>\$89,644.57</b> |
- III. ADJUSTMENTS IN CONTRACT TIME:**
- |  |                  |
|--|------------------|
| ORIGINAL CONTRACT TIME                 | 90 calendar days |
| ADJUSTMENTS PER PREVIOUS CHANGE ORDERS | 0 calendar days  |
| REVISED CONTRACT TIME                  | 90 calendar days |

**RECOMMENDED BY ENGINEER:**

 Date: 8-20-24  
Teague Nall and Perkins, Inc.

**AGREED BY CONTRACTOR:**

 Date: 8-13-24  
Patcon Services, LLC

**ACCEPTED BY OWNER:**

 Date: 8/20/24  
CD Program Manager  
Marguente Allen

**APPROVED BY CITY:**

 Date: 8-14-24  
City of Crowley

**COUNTY OF TARRANT  
STATE OF TEXAS**

**By:** \_\_\_\_\_  
**TIM O'HARE**  
**County Judge**

**CERTIFICATION OF FUNDS IN THE AMOUNT OF \$** \_\_\_\_\_

\_\_\_\_\_  
**AUDITOR**

**Date:** \_\_\_\_\_

**Worksheet for Change Order No. 1**

August 12, 2024

TAR 23446

| Pay Item                   | Description                                     | Original<br>Contract Qty | Chg. Order 1 Qty | Revised<br>Contract Qty | Unit Price  | Chg. Order Amount |
|----------------------------|---|--------------------------|------------------|-------------------------|-------------|-------------------|
| 1                          | General Site Preparation                        | 1 EA                     |                  | 1 EA                    | \$16,614.20 |                   |
| 2                          | Pedestrian Ramp Modifications                   | 9 EA                     |                  | 9 EA                    | \$1,827.56  |                   |
| 3                          | 5' Concrete Sidewalk at Back of Curb (4" Thick) | 511 EA                   |                  | 511 EA                  | \$67.39     |                   |
| 4                          | Variable Height Sidewalk Curb                   | 167 LF                   | 35               | 202 LF                  | \$28.14     | \$984.90          |
| 5                          | Reinforced Conc Curb & Gutter Repair            | 16 LF                    | -10 LF           | 6 LF                    | \$55.08     | (\$550.80)        |
| 6                          | Remove/Replace Conc Driveway Approach & Repair  | 82 EA                    | 6                | 88 EA                   | \$92.66     | \$555.96          |
| 7                          | HAC Full Depth Pavement Repair                  | 15 EA                    | -15              | 0 EA                    | \$74.74     | (\$1,121.10)      |
| 8                          | Block Sodding                                   | 310 EA                   |                  | 310 EA                  | \$11.27     |                   |
| 9                          | Irrigation System Adjustment                    | 1 EA                     |                  | 1 EA                    | \$4,483.50  |                   |
| 10                         | Miscellaneous Utility Allowance                 | 1 LS                     | -1 LS            | 0 LS                    | \$7,000.00  | (\$7,000.00)      |
|                            |   |                          |                  |                         |             |                   |
| TOTAL CHANGE ORDER NO. 2 = |   |                          |                  |                         |             | (\$7,131.04)      |