

CHANGE ORDER NO. 1
TAR 22388

Date: March 25, 2024
Project: 48th Year CDBG Everman
Water Line Improvements for S. Race Street (Enon Ave to Neill Ave)
B22-UC-48-0001-24-15
Owner Tarrant County
Contractor Atkins Brothers Equipment Company, Inc.

- I. DESCRIPTION OF CHANGE AND/OR EXTRA WORK:**
ADJUST PAY ITEM QUANTITIES TO REPRESENT FINAL SCOPE OF WORK. SEE ATTACHED SUMMARY.
- II. ADJUSTMENTS IN CONTRACT PRICE:**
- | | |
|---|---------------------|
| ORIGINAL CONTRACT AMOUNT | \$ 407,291.00 |
| ADJUSTMENTS TO CONTRACT AMOUNT PER PREVIOUS CHANGE/EXTRA WORK ORDER | \$ 0.00 |
| DECREASE PER THIS CHANGE ORDER | \$ -9,850.00 |
| REVISED CONTRACT AMOUNT | \$397,441.00 |
- III. ADJUSTMENTS IN CONTRACT TIME:**
- | | |
|--|-------------------|
| ORIGINAL CONTRACT TIME | 90 calendar days |
| ADJUSTMENTS PER PREVIOUS CHANGE ORDERS | +15 calendar days |
| REVISED CONTRACT TIME | 105 calendar days |
-

RECOMMENDED BY ENGINEER:

 Date: 3-25-2024
Teague Nall and Perkins, Inc.

AGREED BY CONTRACTOR:

 Date: 3/25/2024
Atkins Brothers Equipment Company, Inc.

ACCEPTED BY OWNER:

 Date: 3/28/24
CD Program Manager
For Brad Hearn

APPROVED BY CITY:

 Date: 3/25/24
City of Everman

March 25, 2024
TAR 22388

[illegible]

**COUNTY OF TARRANT
STATE OF TEXAS**

By: _____
TIM O'HARE
County Judge

CERTIFICATION OF FUNDS IN THE AMOUNT OF \$ _____

AUDITOR

Date: _____