

**CHANGE  
ORDER**

AIA DOCUMENT G701

OWNER	<input checked="" type="checkbox"/>
ARCHITECT	<input type="checkbox"/>
CONTRACTOR	<input type="checkbox"/>
FIELD	<input type="checkbox"/>
OTHER	<input type="checkbox"/>

PROJECT: Tarrant County Auditors Office	CHANGE ORDER NUMBER: 1
100 E. Weatherford, Suite 506	DATE: 11/12/2020
Fort Worth, Texas 76196	PO NO.: 4500286802
TO CONTRACTOR: Infinity Contractors	CONTRACT DATE: 9/23/2020
1400 Everman Pkwy, Suite 134	CONTRACT FOR: 50,529
Fort Worth, TX 76140	

The Contract is changed as follows: Addition for Condensing Unit Tag: CU-2

APPROVED: \_\_\_\_\_  
Construction Management

Not valid until signed by the Owner, Architect and Contractor.

The original (Contract Sum) (Guaranteed maximum Price) was	\$50,529.00
Net change by previously authorized Change orders	\$0.00
The (Contract Sum) (Guaranteed maximum Price) prior to this Change order was	\$50,529.00
The (Contract Sum) (Guaranteed maximum price) will be (increased) (decreased) (unchanged) by this Change Order in the amount of	\$3,067.23
The new (Contract Sum) (Guaranteed maximum Price) including this Change order will be	\$53,596.23

The Contract Time will be (increased) decreased) (unchanged) by \_\_\_\_\_  
The date of Substantial Completion as of the date of this Change Order therefore is 12/30/2020

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

Bain, Hampton & Brown  
ARCHITECT  
6300 Rydley Place Ste 700  
Address  
Fort Worth, TX 76116

BY Lh Brown  
DATE 11/17/20

INFINITY CONTRACTORS  
CONTRACTOR  
1400 EVERMAN PKWY STE 134  
Address  
FORT WORTH, TX 76140

BY [Signature]  
DATE 11/12/2020

OWNER  
\_\_\_\_\_  
Address  
\_\_\_\_\_  
BY  
\_\_\_\_\_  
DATE  
\_\_\_\_\_