

KIMLEY-HORN AND ASSOCIATES, INC.
801 Cherry Street, Unit #11, Suite 1300
Fort Worth, TX 76102

AUG 08 2022

Date: 08/01/22

CHANGE OR EXTRA WORK ORDER NO. 1

PROJECT DESCRIPTION: E. Worth Street - #B21-UC-48-0001-30-05
KHA PROJECT NO.: 061271215
OWNER: Tarrant County/City of Grapevine
CONTRACTOR: McClendon Construction Company, Inc.
ORIGINAL CONTRACT AMOUNT: \$1,027,128.00

CHANGE OR EXTRA WORK PERFORMED

Item No.	Contract Quantity	Final Quantity	Quantity Change	Description of Item	Unit	Unit Price	Decrease in Contract Price	Increase in Contract Price
44	2	4	2	Connect to Existing Water Line	EA	\$ 1,500.00	\$ -	\$ 3,000.00
45	385	860	475	Water Main 8" PVC	LF	\$ 130.00	\$ -	\$ 61,750.00
47	1.0	1.5	0.5	Ductile Iron Fittings	TN	\$ 8,000.00	\$ -	\$ 4,000.00
51	2	3	1	Remove & Relocate Fire Hydrant	EA	\$ 6,000.00	\$ -	\$ 6,000.00
52	385	860	475	Abandon and Grout Existing Water Line	LF	\$ 10.00	\$ -	\$ 4,750.00
60	420	895	475	Trench Safety	LF	\$ 2.00	\$ -	\$ 950.00
68		6	6	1" Water Service	EA	\$ 1,750.00	\$ -	\$ 10,500.00
69		5	5	2" Water Service	EA	\$ 2,650.00	\$ -	\$ 13,250.00
70		1	1	Remobilization	LS	\$ 7,500.00	\$ -	\$ 7,500.00

Total Increase in Contract Amount: \$111,700.00

Distribution:

1-City of Grapevine

1-Tarrant County

1-McClendon Construction Company, Inc.

1-Kimley-Horn

Total Decrease in Contract Amount: \$0.00

Net Increase in Contract Amount: \$111,700.00

Original Contract Amount \$1,027,128.00

Revised Contract Amount: \$1,138,828.00


Net Increase in Contract Time of Completion: 21

Revised Contract Time of Completion: 141

Recommended by Engineer:
Kimley-Horn and Associates, Inc.

By:  Date 8/3/22

Accepted by Owner:
Tarrant County

By:  Date 8/8/22

Accepted by Contractor:
McClendon Construction Company, Inc.

By:  Date 8/3/22

City of Grapevine

By:  Date 8/3/22

COUNTY OF TARRANT
STATE OF TEXAS

By: _____

B. GLEN WHITLEY
County Judge

CERTIFICATION OF FUNDS IN THE AMOUNT OF \$ _____

AUDITOR

Date: _____