

CHANGE ORDER NO. 1

Date: May 2, 2023
Project: Long Avenue Water Line Improvements
46TH YEAR (FY 2022)
B-20-UW-48-0001-54-15

RECEIVED
MAY 03 2023
TARRANT COUNTY
COMMUNITY DEVELOPMENT DIVISION

Owner: Tarrant County Community Development

Contractor: Tejas Commercial Construction, LLC.

I. DESCRIPTION OF CHANGE AND/OR EXTRA WORK

| | |
|---|----------------|
| 2. -38 LF Remove, Demolish and Dispose of Existing Curb & Gutter | \$ (760.00) |
| 4. -2 EA Cut & Plug Existing 6" Water Main | \$ (3,300.00) |
| 5. 3 EA Remove, Demolish and Dispose of Existing 8" Dia 90 Degree | \$ 750.00 |
| 10. 3 EA Connect to existing 6" AC Water Main | \$ 10,500.00 |
| 11. -4 EA Connect to existing 8" Water Main | \$ (14,000.00) |
| 14. 18 LF 8" Dia SDR-26, CI 160 Sanitary Sewer Pipe | \$ (2,520.00) |
| 16. -300 LF Temporary Water Services | \$ (6,300.00) |
| 18. -38 LF 24" Concrete Curb & Gutter including Reinforcement | \$ (2,584.00) |
| 20. 185 SY 12" Thick Flexbase, TXDOT Item 247, Grade 1, Type 'A' | \$ 8,325.00 |
| 26. -1 LS Trench Safety | \$ (615.00) |

II. ADJUSTMENTS IN CONTRACT PRICE

| | |
|---|----------------|
| Original Contract Amount | \$ 204,987.00 |
| Adjustments to Contract Amount per Previous Change/Extra Work Order | \$ - |
| Decrease per this Change Order | \$ (10,504.00) |
| Revised Contract Amount | \$ 194,483.00 |

III. ADJUSTMENTS IN CONTRACT TIME

| | |
|--|------------------|
| Original Contract Time | 90 calendar days |
| Adjustments per Previous Change Orders | 0 calendar days |
| Contract Time per this Change Order | 0 calendar days |

RECOMMENDED BY ENGINEER:

 Date: 5/2/23
MJ Thomas Engineering, LLC.


AGREED BY CONTRACTOR:

 Date: 5/2/23
Tejas Commercial Construction, LLC.

ACCEPTED BY OWNER:

 Date: 5/5/23
Tarrant County Community Development

APPROVED BY CITY:

 Date: 5/2/2023
City of River Oaks

County of Tarrant
State of Texas

By: _____
TIM O'HARE
County Judge

CERTIFICATION OF FUNDS IN THE AMOUNT OF \$ _____

AUDITOR

Date