

CHANGE ORDER NO. 2
TAR 21305

Date: April 3, 2023
Project: 47th Year CDBG Sansom Park
10" Water Line Improvements Buchanan Street (Biway St to Skyline Dr)
B21-UC-48-0001-58-15
Owner: Tarrant County
Contractor: Tejas Commercial Construction LLC

I. DESCRIPTION OF CHANGE AND/OR EXTRA WORK:

ADJUST PAY ITEM QUANTITIES TO REPRESENT FINAL SCOPE OF WORK. SEE ATTACHED SUMMARY.

II. ADJUSTMENTS IN CONTRACT PRICE:

ORIGINAL CONTRACT AMOUNT	\$ 266,309.00
ADJUSTMENTS TO CONTRACT AMOUNT PER PREVIOUS CHANGE/EXTRA WORK ORDER	\$ 66,522.00
DECREASE PER THIS CHANGE ORDER	\$ -1,175.00
REVISED CONTRACT AMOUNT	\$331,656.00

III. ADJUSTMENTS IN CONTRACT TIME:

ORIGINAL CONTRACT TIME	90 calendar days
ADJUSTMENTS PER PREVIOUS CHANGE ORDERS	+45 calendar days
REVISED CONTRACT TIME	135 calendar days


RECOMMENDED BY ENGINEER:

 Date: 4-17-2023
Teague Nall and Perkins, Inc.

AGREED BY CONTRACTOR:

 Date: 4/13/2023
Tejas Commercial Construction LLC

ACCEPTED BY OWNER:

 Date: 5/16/2023
CD Program Manager

APPROVED BY CITY:

 Date: 4-27-23
City of Sansom Park

April 3, 2023
TAR 21305

TOTAL CHANGE ORDER NO. 2 = (\$1,175.00)

**COUNTY OF TARRANT
STATE OF TEXAS**

By: _____
TIM O'HARE
County Judge

CERTIFICATION OF FUNDS IN THE AMOUNT OF \$

<\$1,175.00>

AUDITOR

Date: _____