

CHANGE ORDER NO. 1
EVR 22335

Date: June 21, 2023
Project: Clyde Pittman Park Inclusive Playground
City of Everman

Owner Tarrant County
Contractor Whirlix Design Inc.

I. DESCRIPTION OF CHANGE AND/OR EXTRA WORK:

ADJUST PAY ITEM AMOUNTS DUE TO CLERICAL ERROR ON BID ITEM INPUT.

II. ADJUSTMENTS IN CONTRACT PRICE:

ORIGINAL CONTRACT AMOUNT	\$114,851.00
ADJUSTMENTS TO CONTRACT AMOUNT PER PREVIOUS CHANGE/EXTRA WORK ORDER	\$ 0.00
INCREASE PER THIS CHANGE ORDER	\$ 2,000.00
REVISED CONTRACT AMOUNT	\$116,851.00

III. ADJUSTMENTS IN CONTRACT TIME:

ORIGINAL CONTRACT TIME	215 calendar days
ADJUSTMENTS PER PREVIOUS CHANGE ORDERS	0 calendar days


RECOMMENDED BY ENGINEER:

 Date: 6/21/2023
Teague Nall and Perkins, Inc.


AGREED BY CONTRACTOR:

 Date: 6/22/2023
Whirlix Design Inc.

ACCEPTED BY OWNER:


CD Program Manager

APPROVED BY CITY:

 Date: 06/22/2023
City of Everman
C. W. Spencer - City Manager

**COUNTY OF TARRANT
STATE OF TEXAS**

By: _____
Tim O'Hare
County Judge

CERTIFICATION OF FUNDS IN THE AMOUNT OF \$ _____

AUDITOR

Date: _____

Worksheet for Change Order No. 1

June 21, 2023

EVR 22335

Pay Item	Description	Contract Qty.	Completed Qty.	Chg. Order Qty.	Unit Price	Chg. Order Amount
Base Bid A						
6	Furnish and Install Landscape Structures Rhapsody Vibra Chimes-Pentatonic Scale Playground Equipment (Or Approved Equal)	1		1	\$8,675.00	\$2,000.00

TOTAL CHANGE ORDER NO. 1 = \$2,000.00