

CHANGE ORDER NO. 1

Date: August 15, 2023
Project: 3rd Street Sewer Improvements
B-22-UC-48-0001-40-50

Owner: Tarrant County
Contractor: Bristow Contracting, LLC.

I. DESCRIPTION OF CHANGE AND/OR EXTRA WORK:

ADJUST PAY ITEM QUANTITIES TO REPRESENT FINAL SCOPE OF WORK. SEE ATTACHED SUMMARY.

II. ADJUSTMENTS IN CONTRACT PRICE:

ORIGINAL CONTRACT AMOUNT	\$424,713.50
LIQUIDATED DAMAGES	(\$0.00)
ADJUSTMENTS TO CONTRACT AMOUNT PER PREVIOUS CHANGE/EXTRA WORK ORDER	\$0.00
DECREASE PER THIS CHANGE ORDER	(\$120,125.00)
REVISED CONTRACT AMOUNT	\$304,588.50

III. ADJUSTMENTS IN CONTRACT TIME

ORIGINAL CONTRACT TIME	60 calendar days
ADJUSTMENTS PER PREVIOUS CHANGE ORDERS	0 calendar days
INCREASE PER THIS CHANGE ORDER	21 calendar days
CONTRACT TIME PER THIS CHANGE ORDER	81 calendar days

RECOMMENDED BY ENGINEER:

Max Clemons Date: 8-22-2023
Shield Engineering Group, PLLC

AGREED BY CONTRACTOR:

[Signature] Date: _____
Bristow Contracting LLC.

ACCEPTED BY OWNER:

[Signature] Date: 8/30/2023
CD Program Manager

APPROVED BY CITY:

Kristen Sugrue Date: 8/18/23
City of Kennedale

**COUNTY OF TARRANT
STATE OF TEXAS**

_____ Date: _____
Tarrant County Judge

CERTIFICATION OF FUNDS IN THE AMOUNT OF \$ _____

_____ Date: _____
Auditor

WORKSHEET FOR CHANGE ORDER NO. 1

August 15, 2023

[illegible]