

# KE Industrial LLC

2502 EDINBURGH • MESQUITE, TX 75150

## POTENTIAL CHANGE ORDER

<b>PROJECT NAME</b>	Scott D. Moore Juvenile Justice Center/ Lynn W. Ross Detention Center Generator Upgrade		
<b>LOCATION OF WORK</b>	2701 Kimbo Rd., Fort Worth, Texas 76111		
<b>PROJECT MANAGER</b>	ERNEST DOMINGUEZ	<b>CLIENT</b>	TARRANT COUNTY
<b>REQUESTING PARTY</b>	KE INDUSTRIAL	<b>DATE OF REQUEST</b>	6/3/2022
<b>CHANGE ORDER #</b>	PCO #1		

CHANGE REQUEST OVERVIEW	
<b>DESCRIPTION OF CHANGES NEEDED</b>	◆ Order and schedule utility locating service to locate gas line in electrical yard
<b>REASON FOR CHANGES</b>	◆ There is an existing gas line that has the potential to effect the location of the UST
<b>SUPPORT AND JUSTIFICATION DOCUMENTS</b>	◆ Drawing C-105.1 ◆ Proposal Letter
<b>SPECIFICATIONS</b>	◆ All work performed in this change order will meet original contract material and workmanship specifications
<b>ADDITIONAL INFORMATION</b>	

CHANGE IN CONTRACT PRICE		CHANGE IN CONTRACT TIMES	
<b>ORIGINAL CONTRACT PRICE</b>	\$2,397,009.00	<b>ORIGINAL CONTRACT TIMES</b>	Project completion within 270 days from installation of first piece of equipment
<b>NET CHANGES OF PREVIOUS CHANGE ORDERS</b>	N/A	<b>NET CHANGES OF PREVIOUS CHANGE ORDER IN DAYS</b>	N/A
<b>NET INCREASE/ DECREASE</b>	\$780.00	<b>NET INCREASE/ DECREASE</b>	0
<b>TOTAL CONTRACT PRICE W/ APPROVED CHANGE ORDERS</b>	\$2,397,789.00	<b>TOTAL CONTRACT TIME WITH APPROVED CHANGES</b>	Project completion within 270 days from installation of first piece of equipment

<b>ACCEPTED BY SIGNATURE</b>		<b>APPROVED BY SIGNATURE</b>	
<b>NAME &amp; TITLE</b>		<b>NAME &amp; TITLE</b>	
<b>DATE</b>		<b>DATE</b>	