

**KE Industrial LLC**  
2502 EDINBURGH • MESQUITE, TX 75150

**POTENTIAL CHANGE ORDER**

<b>PROJECT NAME</b>	Scott D Moore Juvenile Justice Center/ Lynn W. Ross Detention Center Generator Upgrade		
<b>LOCATION OF WORK</b>	2701 Kimbo Rd., Fort Worth, TX 76111		
<b>PROJECT MANAGER</b>	Ernest Dominguez	<b>CLIENT</b>	Tarrant County
<b>REQUESTING PARTY</b>	KE Industrial	<b>DATE OF REQUEST</b>	7/14/2022
<b>CHANGE ORDER #</b>	PCO #2		

**CHANGE REQUEST OVERVIEW**

<b>DESCRIPTION OF CHANGES NEEDED</b>	This change will cover the installation of emergency power to MSB1
<b>REASON FOR CHANGES</b>	This change will allow MSB1 to be energized by the emergency power system when normal power is interrupted.
<b>SUPPORT AND JUSTIFICATION DOCUMENTS</b>	N/A
<b>SPECIFICATIONS</b>	N/A
<b>ADDITIONAL INFORMATION</b>	This work is to be performed in the evening time or on weekends, depending on Tarrant County's preferred schedule. This work will take approximately 6 to 8 hours to complete.

CHANGE IN CONTRACT PRICE		CHANGE IN CONTRACT TIMES	
<b>ORIGINAL CONTRACT PRICE</b>	\$2,397,009.00	<b>ORIGINAL CONTRACT TIMES</b>	Project completion within 270 days from installation of first piece of equipment
<b>NET CHANGES OF PREVIOUS CHANGE ORDERS</b>	\$780.00	<b>NET CHANGES OF PREVIOUS CHANGE ORDER IN DAYS</b>	0
<b>NET INCREASE/ DECREASE</b>	\$8320.00	<b>NET INCREASE/ DECREASE</b>	0
<b>TOTAL CONTRACT PRICE W/ APPROVED CHANGE ORDERS</b>	\$2,406,109.00	<b>TOTAL CONTRACT TIME WITH APPROVED CHANGES</b>	Project completion within 270 days from the installation of first piece of equipment

<b>ACCEPTED BY SIGNATURE</b>		<b>APPROVED BY SIGNATURE</b>	
<b>NAME &amp; TITLE</b>		<b>NAME &amp; TITLE</b>	
<b>DATE</b>		<b>DATE</b>	