

KE Industrial LLC
2502 EDINBURGH • MESQUITE, TX 75150

POTENTIAL CHANGE ORDER

PROJECT NAME	Scott D Moore Juvenile Justice Center/ Lynn W. Ross Detention Center Generator Upgrade		
LOCATION OF WORK	2701 Kimbo Rd., Fort Worth, TX 76111		
PROJECT MANAGER	Ernest Dominguez	CLIENT	Tarrant County
REQUESTING PARTY	KE Industrial	DATE OF REQUEST	1/5/2023
CHANGE ORDER #	PCO #3		

CHANGE REQUEST OVERVIEW

DESCRIPTION OF CHANGES NEEDED	This change has been requested for the relocation of the Docking Station to a location outside the western wall of the Sally Port.
REASON FOR CHANGES	<p>This change order has been requested due to the following reasons:</p> <ul style="list-style-type: none"> The original location of the Docking Station was found to interfere with a security fence and walkway being installed by another contractor working on an existing project at this facility
SUPPORT AND JUSTIFICATION DOCUMENTS	E-2 Site Plan Docking Station-1-5-23 Docking Station - fence, walkway overlay 1-5-23
SPECIFICATIONS	N/A
ADDITIONAL INFORMATION	N/A

CHANGE IN CONTRACT PRICE		CHANGE IN CONTRACT TIMES	
ORIGINAL CONTRACT PRICE	\$2,397,009.00	ORIGINAL CONTRACT TIMES	Project completion within 270 days from installation of first piece of equipment
NET CHANGES OF PREVIOUS CHANGE ORDERS	\$9100.00	NET CHANGES OF PREVIOUS CHANGE ORDER IN DAYS	0
NET INCREASE/ DECREASE	-\$24,911.00	NET INCREASE/ DECREASE	0
TOTAL CONTRACT PRICE W/ APPROVED CHANGE ORDERS	\$2,381,198.00	TOTAL CONTRACT TIME WITH APPROVED CHANGES	Project completion within 270 days from the installation of first piece of equipment

ACCEPTED BY SIGNATURE		APPROVED BY SIGNATURE	
NAME & TITLE		NAME & TITLE	
DATE		DATE	