



## COMMISSIONERS COURT COMMUNICATION

REFERENCE NUMBER \_\_\_\_\_

PAGE 1 OF 3

DATE: 08/16/2022

**SUBJECT: APPROVAL OF CHANGE ORDER NO. 1 WITH MCCLENDON CONSTRUCTION COMPANY, INC. IN THE AMOUNT OF \$111,700.00 FOR THE LOWERING OF AN EXISTING WATER MAIN IN THE CITY OF GRAPEVINE, TEXAS 47TH YEAR COMMUNITY DEVELOPMENT BLOCK GRANT PROJECT – COMMUNITY DEVELOPMENT**

**\*\*\* CONSENT AGENDA \*\*\***

**COMMISSIONERS COURT ACTION REQUESTED**

It is requested that the Commissioners Court approve Change Order No. 1 with McClendon Construction Company, Inc. in the amount of \$111,700.00 for the lowering of an existing water main in the city of Grapevine, Texas.

**BACKGROUND**

Bids were opened on March 30, 2022, with McClendon Construction Company, Inc. as the low bidder at \$1,027,128.00 for water line improvements.

On May 24, 2022, the Commissioners Court, through Court Order #138192, approved this construction contract with McClendon Construction Company, Inc. in the amount of \$1,027,128.00.

This is a change order to lower an existing water main. The new contract amount is \$1,138,828.00.

**FISCAL IMPACT**

Funding in the amount of \$71,240.00 is available through the Community Development Block Grant (CDBG) #B-21-UC-48-0001 for construction; the City of Grapevine, Texas has agreed to pay the remainder. Upon approval of the claim for payment under this contract, funds will be drawn from U.S. Treasury through the U.S. Department of Housing and Urban Development's (HUD's) electronic transfer system to Tarrant County's bank account.

SUBMITTED BY:	Community Development	PREPARED BY: APPROVED BY:	Brad Hearne James A. McClinton
---------------	-----------------------	------------------------------	-----------------------------------