



# COMMISSIONERS COURT COMMUNICATION

REFERENCE NUMBER \_\_\_\_\_

PAGE 1 OF 6

DATE: 12/05/2023

**SUBJECT: APPROVAL OF CHANGE ORDER NO. 1 TO THE COPPERA, LLC  
CONSTRUCTION SERVICES CONTRACT FOR THE RESOURCE  
CONNECTION WATER SYSTEM ISOLATION VALVES  
REPLACEMENT**

**\*\*\* CONSENT AGENDA \*\*\***

**COMMISSIONERS COURT ACTION REQUESTED**

It is requested that the Commissioners Court approve Change Order No. 1 to the Coppera, LLC construction service contract for the Resource Connection Water System Isolation Valves Replacement, located at 1100 Circle Dr. Fort Worth, TX 76119.

**BACKGROUND**

Pursuant to the State of Texas Government Code 262.031, the Director of Facilities Management approved the following work. The work was approved to prevent delays and possible increased cost to the County related to the design or construction of each respective project.

On June 20, 2023, the Commissioners Court, through Court Order #141132, awarded Bid No. 2023-128 for a construction services contract with Coppera, LLC in the amount of \$520,486.80.

Change Order No. 1 increases the total contract price by \$2,544.75, which includes:

Proposed Change (PC) #1 – For the added scope to add a 12” gate valve.  
*ADD \$2,544.75*

Change Order No. 1 adds Zero (0) days to the contract time.

**FISCAL IMPACT**

The total for Change Order No. 1 is \$2,544.75 and will increase the total contract price from \$520,486.80 to \$523,031.55. Funding is available in account CARPA-2024.

Original Contract Total	\$ 520,486.80
Change Order No. 1	<u>\$ 2,544.75</u>
Revised Contract Total	\$ 523,031.55

SUBMITTED BY: Facilities Management

PREPARED BY: Sandra Rico  
APPROVED BY: Michael Amador