

PC Clarification Form

Project: Tarrant County Juvenile Center  
2701 Kimbo Rd  
Fort Worth, TX 76111  
BHB Job No. 2021.010.000

Owner: Tarrant County  
Engineer: BHB  
CM: KE Industrial

PC # 5 Date: 12/15/2023

Reference Drawing #/Spec Section: COVER

Area: Temporary Generator in front of Sally Port

**Brief Description:**

PC is a result of added scope to contract documents on the front page "COVER". Project Note 3 required an alternate bid to provide a temporary 750 kW generator for a duration of 2 months while waiting for the delivery of the permanent generators. PCO 4 extended the duration to 4 months. This is a request to extend the duration to 6 months.

**What Caused the Change?**

Additional delay for delivery of the permanent generators.

Affected Trades: Division 26: Electrical

Pricing Required Due to Change: Yes  No  Approximate Cost Estimate: \$34,017

Schedule Affected? Yes  No  If Yes, By How Much? 45 days

**Benefit to Project:**

Provides continued standby generator power to the Juvenile Detention Center.

**Notes & Clarifications:**

CM Paul Morris Signature:  Date: 12/21/2023

Owner \_\_\_\_\_ Signature: \_\_\_\_\_ Date: \_\_\_\_\_