

GIBSON & ASSOCIATES, INC.

Engineers and Contractors

11210 Ryliecrest
P.O. Box 800579
Balch Springs, Texas
75180-0579
972/557-1199
FAX 557-1552



September 9, 2022

Mr. Joseph Jackson, P.E., CFM
County Engineer / Assistant Director
Tarrant County Transportation Services
100 E. Weatherford St, Suite 401
Fort Worth, Texas 76196

RE: Off System Bridge Repairs
RFB 2022-028
Change Order Request No. 002
Exhibit No. 1

Dear Sir:

Gibson & Associates, Inc. has completed all items of work on the above referenced project and performed a final walkthrough with the County to bring this project to final completion status. During the construction process, it was determined that additional quantities would be needed for certain items of work. All overruns/underruns were discussed and agreed upon prior to performing the work. Below is a summary of the various items that will require adjustment to match final quantities installed:

Item 001	Concrete Crack Repair 30 LF @ \$75.00/LF	=	\$2,250.00
Item 002	Concrete Structure Repair 29.99 SF @ \$550.00/SF	=	\$16,494.50
Item 003	Barricades, Signs, and Traffic Handling 19 Days @ \$650.00/Day	=	\$12,350.00
Item 004	Riprap (Stone Protection)(12") 15 CY @ \$310.00/CY	=	\$4,650.00
Item 005	Class C Concrete (Misc.) 0.75 CY @ \$18,000.00/CY	=	\$13,500.00
Item 006	Flowable Backfill 10.5 CY @ \$275.00/CY	=	\$2,887.50

Item 007	Excavation (Special) 0.33 CY @ \$176.00/CY	=	\$58.08
Item 008	Backfill (Type A) 0.81 CY @ \$135.00/CY	=	\$109.35
Item 009	Gabion Mattress (Galv)(12") 0.22 SY @ \$90.00/SY	=	\$19.80
Item 010	Gabions (Galv) 0.33 CY @ \$165.00/CY	=	\$54.45
Item 011	Fabric (Base) 0.11 SY @ \$11.00/SY	=	\$1.21
Item 012	Concrete Crack Repair (Discrete)(Inject) <113 LF> @ \$75.00/LF	=	<\$8,475.00>
Item 013	Cell Fiber Mulch Seed (Perm)(Rural)(Sandy) <50 SY> @ \$35.00/SY	=	<\$1,750.00>
Item 014	Cell Fiber Mulch Seed (Perm)(Rural)(Clay) <50 SY> @ \$35.00/SY	=	<\$1,750.00>
Total		=	<u>\$40,399.89</u>

A summary of the contract changes is as follows:


Original Contract Amount:	\$504,626.27
Moment Slab Modification Change Order:	\$34,900.00
Final Quantity Adjustment Change Order:	<u>\$40,399.89</u>
Total Adjusted Contract Amount:	\$579,926.16

We respectfully request that the County prepare a change order to reconcile the final quantities at its earliest convenience.

If there are any questions regarding this matter, please call me.

Very truly yours,

GIBSON & ASSOCIATES, INC.



Nick Welch
Vice President

THE STATE OF TEXAS § **Amendment No.2 to RFB 2022-028**
COUNTY OF TARRANT § **Off System Bridge Repair**

On March 1, 2022, the Commissioners Court through Court Order No. 137583 approved the Agreement for Bid No. 2022-028 for the Off System Bridge Repair project between Tarrant County, Texas (the "Owner"), and Gibson & Associates, Inc. (the "Contractor"). The Parties now desire to amend the Agreement as follows:

1. The Contractor will perform the work required by and described in Change Order No. 2 attached as "Exhibit 1" to this Amendment. This Change Order will increase the original contract price of forty thousand three hundred ninety-nine dollars and 89/100 (\$40,399.89).

All other terms and conditions not amended shall remain in full force and effect.

This Agreement is effective upon the date written by the last party to sign it.

COUNTY OF TARRANT
OWNER

GIBSON & ASSOCIATES, INC.
CONTRACTOR

(SIGNATURE)
BY: B. Glen Whitley

(SIGNATURE)
BY: John N. Welch

TITLE: County Judge

TITLE: Vice President

Date: _____

Date: _____

*Approved as to Form:

Certification of Funds Available
for the Amount of \$40,399.89

Assistant Criminal District Attorney

S. Renee Tidwell
Tarrant County Auditor

*By law, the Criminal District Attorney's Office may only approve contracts for its clients. We reviewed this document as to form from our client's legal perspective. Other parties may not rely on this approval. Instead, those parties should seek contract review from independent counsel.