

Jon Niermann, *Chairman*
Emily Lindley, *Commissioner*
Bobby Janecka, *Commissioner*
Toby Baker, *Executive Director*



TEXAS COMMISSION ON ENVIRONMENTAL QUALITY

Protecting Texas by Reducing and Preventing Pollution

October 20, 2022

B. G. Whitley
Tarrant County
100 East Weatherford Street
Fort Worth, Texas 79196

Re: Texas Volkswagen Environmental Mitigation Program Contract Number 582-20-13753-VW

Dear B. G. Whitley:

The Texas Commission on Environmental Quality (TCEQ) is pleased to provide you with a digital copy of Amendment Number 01 for the above-referenced contract for your review and acceptance.

If accepted, please have the **Authorized Official SIGN and DATE** the attached Amendment. Electronic signatures are accepted. Please return the signed Amendment through email or physical mail within three (3) days to:

Lisa.Bui@tceq.texas.gov

Attn: Lisa Bui
Air Grants Division, MC-204
Texas Commission on Environmental Quality
12100 Park 35 Circle
Austin, TX 78753

Once received, we will sign for TCEQ, and the Amendment will be in effect. An executed digital copy will be provided to you.

If you have any questions, please contact Lisa Bui at (512) 239-4745.

Sincerely,

A handwritten signature in black ink, appearing to read "Arzola", written over a light blue rectangular background.

Gabrielle Arzola, Team Leader
Project Management Team
Air Grants Division
Texas Commission on Environmental Quality

GA/lb

Enclosure

Texas Commission on Environmental Quality
Texas Volkswagen Environmental Mitigation Program
Freight Replacement Project
CONTRACT NUMBER: 582-20-13753-VW
AMENDMENT NUMBER 01

In accordance with ARTICLE 22 of the GENERAL CONDITIONS, the Texas Commission on Environmental Quality (TCEQ) and Tarrant County (PERFORMING PARTY), agree to amend Contract Number 582-20-13753-VW.

Effective with this Amendment:

1. In accordance with Section 10.10 of the GENERAL CONDITIONS, and Section 10.0 and APPENDIX D of Solicitation Number 582-20-11652-VW, reimbursement is limited to no more than eighty percent (80%) of the eligible incremental costs of the project. The CONTRACT SIGNATURE PAGE is amended to reduce the original Total Contract Amount Not to Exceed by \$111,276.00. The Total Contract Amount Not to Exceed is now \$141,312.00.
2. The SCOPE OF WORK is amended to include updated information to the following articles:

ARTICLE 7 ACTIVITY GRANT AMOUNT now reads:

- 7.1 The maximum Grant Amount that may be reimbursed for each Grant Activity is listed below:

Activity Number	Activity Grant Amount
001	\$70,656.00
002	\$70,656.00

The effective date of this Amendment is the date of last signature. All other terms, conditions, and requirements remain unchanged and shall apply to all modifications made through this Amendment.

CHANGES AUTHORIZED BY:

Texas Commission on Environmental Quality

Tarrant County

By: _____
Laurie Barker, Acting Deputy Director
Air Grants Division

By: _____
B. G. Whitley
County Judge

Date of Signature: _____

Date of Signature: _____

APPROVED AS TO FORM:

10-25-22



Criminal District Attorney's Office*

*By law, the Criminal District Attorney's Office may only approve contracts for its clients. We reviewed this document as to form from our client's legal perspective. Other parties may not rely on this approval. Instead those parties should seek contract review from independent counsel.