



# AIA® Document G701™ – 2017

## Change Order

**PROJECT:** *(name and address)*  
Security Camera Upgrades Phase III  
Various Buildings

**CONTRACT INFORMATION:**  
Contract For: RFB 2023-008  
Date: 14 December, 2022

**CHANGE ORDER INFORMATION:**  
Change Order Number: 1  
Date: 14 April, 2023

**OWNER:** *(name and address)*  
Tarrant County  
100 E. Weatherford St. Fort Worth,

**ARCHITECT:** *(name and address)*  
Hahnfeld, Hoffer, Stanfoord  
200 Bailey Ave., Suite 200  
Fort Worth, TX 76107

Text

**CONTRACTOR:** *(name and address)*  
EMC Integrated Systems Group  
121 Central Ave., Suite 200  
Grapevine, TX 76051

The Contract is changed as follows:


*(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)*

Add additional archiver space. Current archiver space is 45 days. This change order will bring the archiver space to 90 days.

The original Contract Sum was	\$ 1,395,825.00
The net change by previously authorized Change Orders	\$ 0.00
The Contract Sum prior to this Change Order was	\$ 1,395,825.00
 The Contract Sum will be increased by this Change Order in the amount of	 \$ 49,170.00
The new Contract Sum, including this Change Order, will be	\$ 1,444,995.00
The Contract Time will be unchanged by	(0 ) days.
The new date of Substantial Completion will be 10/01/2023	

*NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.*

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.**

ARCHITECT <i>(Firm name)</i>	EMC Integrated Systems Group	OWNER <i>(Firm name)</i>
SIGNATURE		SIGNATURE
PRINTED NAME AND TITLE	Jimmy Marshall, General Manager	PRINTED NAME AND TITLE
DATE	14 April, 2023	DATE

**CAUTION:** You should sign an original AIA Contract Document, on which this text appears in RED. An original assures that changes will not be obscured.