


TARRANT COUNTY
DEPARTMENT OF FACILITIES MANAGEMENT

MICHAEL A. AMADOR
INTERIM DIRECTOR

DATE: July 22, 2022

TO: Ernest Dominguez, Project Manager
KE Industrial LLC

FROM: Michael Amador, Interim Director 

RE: Scott D. Moore Juvenile Justice Center / Lynn Ross Detention Center Generator Upgrade Project

We are in receipt of PCO #1 (Gas Line Locator Service) in the amount of \$780.00. The description of work and cost breakdown have been reviewed and found to be acceptable.

During a walkthrough of the site, it was discovered that the underground gas line that provides gas service to the existing Juvenile campus was located within the construction zone of the Generator Upgrade Project. But the exact location and depth of the line were unknown. At the request of Facilities Management, KE Industrial was asked to provide PCO #1 to engage a utility locating service to mark the exact location of the existing gas line to ensure the line is not damaged when construction activities commence.

The Contract Time will not be affected by this work.

Please implement PCO #1 into Change Order #1.