


TARRANT COUNTY
DEPARTMENT OF FACILITIES MANAGEMENT

MICHAEL A. AMADOR
INTERIM DIRECTOR

DATE: July 22, 2022

TO: Ernest Dominguez, Project Manager
KE Industrial LLC

FROM: Michael Amador, Interim Director 

RE: Scott D. Moore Juvenile Justice Center / Lynn Ross Detention Center Generator Upgrade Project

We are in receipt of PCO #2 (extension of the temporary emergency power system) in the amount of \$8,320.00. The description of work and cost breakdown have been reviewed and found to be acceptable.

During discussions with the design team and KE Industrial, it was determined that electrical panel MSB1 could be added to the temporary emergency power system TCFM had installed at the Juvenile Center. MSB1 provides electric power to two (2) associate courts and the Administration area. This change will allow MSB1 to be energized by the temporary emergency power system when normal power is interrupted or loss. Adding MSB1 to the temporary emergency power system will ensure all the court staff in the two (2) Associate Courts and the staff located within the Administration area can continue to perform their daily tasks in the event of a power loss.

The Contract Time will not be affected by this work.

Please implement PCO #2 into Change Order #1.