



**TARRANT COUNTY**  
DEPARTMENT OF FACILITIES MANAGEMENT

MICHAEL A. AMADOR  
DIRECTOR

May 25, 2023

Ernest Dominguez  
Project Manager  
KE Industrial LLC

RE: Scott D. Moore Juvenile Justice Center / Lynn Ross Detention Center Generator Upgrade Project

We are in receipt of PCO #3 (Relocation of Docking Station) in the amount of -\$24,911.00. The description work and cost breakdown have been reviewed and found to be acceptable.

This change has been requested for the relocation of the Docking Station to a location outside the western wall of the Sally Port.

The original location of the Docking Station was found to interfere with a security fence and walkway being installed by another contractor working on an existing project at this facility.

Respectfully,

*Willie R. Shephard*

Willie Shephard  
Tarrant County Facilities Management – Operations Manager  
100 W. Weatherford St, Room 330  
Fort Worth, TX 76196  
Phone: (817)884-2854