

STATE OF TEXAS § **Renewal and Amendment No. 1 of Interlocal Agreement**
 § **for Long Avenue and Almena Road Reconstruction**
COUNTY OF TARRANT §

BACKGROUND

1. Tarrant County ("COUNTY") and the City of River Oaks ("CITY") entered into a Funding Interlocal Agreement (ILA) on December 13, 2022 by Commissioners Court Order No. 139978, for the financial support of up to \$295,315.00 through the Tarrant County 2006 Transportation Bond Program (TBP) for A) reconstruction and asphalt overlay of Long Avenue from River Oaks Boulevard to Jacksboro HWY; B) reconstruction and asphalt overlay of Almena Road from Long Avenue to Byrd Street; and C) asphalt overlay of Almena Road from Byrd Street to Shenna Boulevard.
2. The COUNTY and the CITY desire to renew this ILA to continue funding for the Project.

Therefore, the COUNTY and the CITY agree to the following:

3. Section III (Term) is amended to read as follows:

This ILA shall terminate on September 30, 2024 unless extended in writing and approved by both parties.
4. The COUNTY and the CITY agree to the revised Payment Schedule in Attachment A.
5. Except as amended above, this ILA remains in full force and effect.

APPROVED on this day, the ____ day of _____, 2023, by Tarrant County.

Commissioners Court Order No. _____.

TARRANT COUNTY

CITY OF RIVER OAKS

Tim O'Hare, County Judge

Darren Houk
Darren Houk, Mayor

Manny Ramirez, Commissioner, Precinct 4

APPROVED AS TO FORM:

***APPROVED AS TO FORM AND
CONTENT:***

Criminal District Attorney's Office*

Buddy Holm
City Attorney

*By law, the Criminal District Attorney's Office may only approve contracts for its clients. We reviewed this document as to form from our client's legal perspective. Other parties may not rely on this approval. Instead those parties should seek contract review from independent counsel.

CERTIFICATION OF AVAILABLE FUNDS IN THE AMOUNT OF

\$ _____:

Fiscal year ending September 30, 2024: \$ 295,315.00

Auditor's Office

ATTACHMENT A

Project Information

City: City of River Oaks
Project Name: Roberts Cut Off Road Reconstruction

Project Schedule

	Start Date	Duration (mo.)	End Date
Design:	-	-	-
ROW Acquisition:	-	-	-
Utility Relocation:	-	-	-
Construction:	Oct-2023	12	Sept-2024

Reimbursement Payment by Phase

Design:	\$	0.00
ROW Acquisition:	\$	0.00
Utility Relocation:	\$	0.00
Construction:	\$	295,315.00
TOTAL:	\$	295,315.00*

* Funded by 2006 TBP discretionary funds from Precinct 4

Reimbursement Payment Schedule by Calendar Quarter (SUBJECT TO CHANGE)

	1st Quarter	2nd Quarter	3rd Quarter	4th Quarter
2022	\$	\$	\$	\$
2023	\$	\$	\$	\$85,315.00
2024	\$70,000.00	\$70,000.00	\$70,000.00	\$
2025	\$	\$	\$	\$