



COMMISSIONERS COURT
COMMUNICATION

REFERENCE NUMBER _____

PAGE 1 OF 4

DATE: 07/18/2023

SUBJECT: **APPROVAL OF CHANGE ORDER NO. 1 WITH WHIRLIX
DESIGNS, INC. TO CORRECT THE BID TABULATION FOR THE
CITY OF EVERMAN, TEXAS 46TH YEAR COMMUNITY
DEVELOPMENT BLOCK GRANT PROJECT – CARES ACT
– COMMUNITY DEVELOPMENT**

***** CONSENT AGENDA *****

COMMISSIONERS COURT ACTION REQUESTED

It is requested that the Commissioners Court approve Change Order No. 1 with Whirlix Designs, Inc. in the amount of \$2,000.00 to correct the consulting architect's original bid tabulation of line item #6.

BACKGROUND

Bids were opened on February 9, 2023, with Whirlix Design, Inc. coming in as the low bidder at \$114,851.00 for site preparation and installation of nine (9) pieces of approved playground equipment, one (1) ADA ramp, and 168 cubic yards of Fibar 100 EWF ground cover.

On May 16, 2023, the Commissioners Court through Court Order #140873, approved a construction contract with Whirlix Designs, Inc. in the amount of \$114,851.00 for the above-listed services.

Change Order No. 1 corrects line item #6 of the original bid tabulation which included the furnishing and installation of one (1) of the nine (9) pieces of approved playground equipment. The consulting architect's bid tabulation incorrectly listed line-item #6 at \$6,675.00 instead of \$8,675.00 which is the original amount Whirlix included in the bid tabulation. With approval, the contract amount will be increased by \$2,000.00 for a new total project amount of \$116,851.00.

FISCAL IMPACT

The funding certified for this contract in Community Development Block Grant (CDBG-CV) #B-20-UW-48-0001 will be increased by \$2,000.00.

SUBMITTED BY:	Community Development	PREPARED BY: APPROVED BY:	Brad Hearne James A. McClinton
---------------	-----------------------	------------------------------	-----------------------------------