



## COMMISSIONERS COURT COMMUNICATION

REFERENCE NUMBER \_\_\_\_\_

PAGE 1 OF 4

DATE: 09/19/2023

**SUBJECT: APPROVAL OF CHANGE ORDER NO. 1 WITH BRISTOW CONTRACTING, LLC, FOR THE RECONCILIATION OF QUANTITIES FOR THE CITY OF KENNEDALE, TEXAS 48TH YEAR COMMUNITY DEVELOPMENT BLOCK GRANT PROJECT – COMMUNITY DEVELOPMENT**

**\*\*\* CONSENT AGENDA \*\*\***

**COMMISSIONERS COURT ACTION REQUESTED**

It is requested that the Commissioners Court approve Change Order No. 1 with Bristow Contracting, LLC in the amount of (\$120,125.00) for the reconciliation of quantities in the City of Kennedale, Texas.

**BACKGROUND**

Bids were opened on December 21, 2022, with Bristow Contracting, LLC, coming in as the low bidder at \$266,309.00 for sewer line improvements.

On March 7, 2023, the Commissioners Court, through Court Order #140405, approved a construction contract with Bristow Contracting LLC for sewer main improvements for the 300 and 400 blocks of 3rd Street in the City of Kennedale, Texas for a total project cost of \$424,713.50. The amount of funds originally certified for this contract was \$164,328.00. The City of Kennedale's contribution was \$260,385.50.

Approval of Change Order No. 1 will reconcile various contract overruns and underruns. As a result of this action, the City of Kennedale's contribution will be reduced by \$120,125.00, bringing the new contribution cost to \$140,260.50, and the new total project cost to \$304,588.50.

**FISCAL IMPACT**

There is no fiscal impact to Tarrant County as a result of this action. The contribution from the City of Kennedale will be reduced by \$120,125.00 to \$140,260.50 for a new total contract amount of \$304,588.50.

SUBMITTED BY:	Community Development	PREPARED BY: APPROVED BY:	Brad Hearne James A. McClinton
---------------	-----------------------	------------------------------	-----------------------------------