
March 31, 2023

Rick Lavin, PSP, LEED AP
Senior Consultant
Idibri
15508 Wright Brothers Drive
Addison, Texas 75001

Reference: PCO#1 – Archiver upgrades

Dear Rick,
Please find below EMC's proposal for increasing the new specified Archivers to have a 
ninety day retention.
Garages:

Site QTY
45 Days Archiver
per Specification Cost

90 Days Archiver
Storage Cost

Difference
for

Additional
Storage

Total Cost
for

Additional
Storage

Calhoun Garage 2 USS-ENT-80R6-64 $18,769.00 USS-ENT-144R6-128 $25,529.00 $6,760.00 $13,520.00

Site QTY
45 Days Archiver
per Specification Cost

90 Days Archiver
Storage Cost

Difference
for

Additional
Storage Total

Taylor Garage 2 USS-ENT-96R6-80 $20,529.00 USS-ENT-192R6-168 $30,129.00 $9,600.00 $19,200.00

Site QTY
45 Days Archiver
per Specification Cost

90 Days Archiver
Storage Cost

Difference
for

Additional
Storage Total

Plaza Garage 1 USS-ENT-64R6-48 $17,149.00 USS-ENT-112R6-96 $21,669.00 $4,520.00 $4,520.00

Buildings:

Site QTY
45 Days Archiver
per Specification Cost

90 Days Archiver
Storage Cost

Difference
for

Additional
Storage Total (ea.)

Plaza Building 1 USS-ENT-64R6-48 $17,149.00 USS-ENT-112R6-96 $21,669.00 $4,520.00 $4,520.00

NW Sub 1 USS-ENT-56R6-40 $15,819.00 USS-ENT-96R6-80 $20,529.00 $4,710.00 $4,710.00

NE Sub 1 USS-ENT-48R6-32 $16,069.00 USS-ENT-80R6-64 $18,769.00 $2,700.00 $2,700.00

Grand Total of All Buildings: $11,930.00
Grand Total for Buildings and Garages: $49,170.00

Please call with any questions.

Best regards,

Jimmy Marshall




