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SUBJECT: APPROVAL OF CHANGE ORDER NO. 1 WITH MCDONALD 
INDUSTRIAL & MUNICIPAL FOR THE RECONCILIATION OF 
QUANTITIES FOR THE CITY OF AZLE, TEXAS 48TH YEAR 
COMMUNITY DEVELOPMENT BLOCK GRANT PROJECT

*** CONSENT AGENDA ***

COMMISSIONERS COURT ACTION REQUESTED

It is requested that the Commissioners Court approve Change Order No. 1 with McDonald Industrial 
& Municipal in the amount of $26,165.00 for the additional work to add a driveway culvert and bury 
an Oncor service line for the City of Azle, Texas 48th Year Community Development Block Grant 
(CDBG) Project.

BACKGROUND

On June 21, 2023, Tarrant County Community Development opened bids for a 48th Year CDBG 
project consisting of sewer improvements for the Avondale lift station in the city of Azle, Texas. 
McDonald Municipal & Industrial submitted the low bid of $294,469.00.

On September 5, 2023, the Commissioners Court, through Court Order #141585, approved a 
construction contract with McDonald Municipal & Industrial for the above-mentioned project. Tarrant 
County originally certified $146,616.00 in 48th Year CDBG funds for this contract and the City of 
Azle agreed to contribute the remaining $147,853.00.

Approval of Change Order No. 1 will increase the contract amount of $294,469.00 by $26,165.00, 
bringing the new total project cost to $320,634.00. As a result of this action, the contribution by the 
City of Azle will increase by $26,165.00, bringing the City’s contribution to $174,018.00.

FISCAL IMPACT

The funding certified for this contract in CDBG B-22-UC-48-0001 remains unchanged.
 


