EXHIBIT B - PROJECT SCHEDULE

Work in Progress
Ongoing Tasks
Anticipated Meeting

Task No.	Task Description	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49
		2/13/2023	2/20/2023	2/27/2023	3/6/2023	3/13/2023	3/20/2023	3/27/2023	4/3/2023	4/10/2023	4/17/2023	4/24/2023	5/1/2023	5/8/2023	5/15/2023	5/22/2023	5/29/2023	6/5/2023	6/12/2023	6/19/2023	6/26/2023	7/3/2023	7/10/2023	7/17/2023	7/24/2023	7/31/2023	8/7/2023	8/14/2023	8/21/2023	8/28/2023	9/4/2023	9/11/2023	9/18/2023	9/25/2023	10/2/2023	10/9/2023	10/16/2023	10/23/2023	10/30/2023	11/6/2023	11/13/2023	11/20/2023	11/27/2023	12/4/2023	12/11/2023	12/18/2023	12/25/2023	1/1/2024	1/8/2024	1/15/2024
1	**Project Administration**																																																	
A.	Kickoff Meetings (internal/external)																																																	
B.	Misc. Administration (invoicing/status reports/startup/closeout, etc.)																																																	
C.	Quarterly Meetings with City and County																																																	
2	**Topographic Survey**																																																	
A.	40 Cross Sections ($550/cross section)																																																	
B.	12 Crossing Structure Surveys ($2,500/structure)																																																	
3	**Data Acquisition**																																																	
A.	Current flood models																																																	
B.	GIS Data/Rainfall Data/Rain Gauge Data																																																	
C.	Repetitive Loss Data																																																	
D.	Experience data from local emergency personnel																																																	
4	**Assessment of Current/Known Flooding Hazards**																																																	
A.	Establish Priorities for Assessment (includes 3 working meetings)																																																	
A(1)	Review of Data and Development of Meeting Agenda and Exhibits																																																	
A(2)	3 Working Meetings																																																	
B.	Establish Known/Existing Flooding Issues																																																	
B(1)	Interviews with emergency management personnel																																																	
B(2)	3 site visits																																																	
B(3)	Source identification																																																	
B(4)	Data Compilation and Summary for Report																																																	
C.	Coordinate and Catalog Community Involvement																																																	
C(1)	Community Survey (online/paper)																																																	
C(2)	Community Meeting (including exhibit prep)																																																	
C(3)	Community Feedback Summary																																																	
5	**Hydrologic/Hydraulic Analysis**																																																	
A.	Hydrologic Models																																																	
A(1)	Effective Model																																																	
A(2)	Duplicate Effective Model																																																	
A(3)	Corrected Effective Model																																																	
B	Hydraulic Models																																																	
B(1)	Current Effective Model																																																	
B(2)	Duplicate Effective Model																																																	
B(3)	Corrected Effective Model																																																	
6	**Letter of Map Revision**																																																	
A.	Preparation of Application Forms/Documents																																																	
B.	Submittal/Coordination with FEMA																																																	
C.	Comment Response and Review (anticipated time to approval = 9 mos)																																																	
7	**Develop Mitigation Measures**																																																	
A.	Compile list of flood prone areas																																																	
B.	Develop Mitigation Alternatives																																																	
C.	Develop Conceptual Costs																																																	
D.	Environmental Considerations (subconsultant - IES)																																																	
D(1)	WOUS Desktop Evaluation																																																	
D(2)	WOUS Delineation																																																	
D(3)	Section 404/Nationwide Permit Assessment																																																	
8	**Presentation of Results**																																																	
A.	Report Preparation/Presentation																																																	
B.	Comment Review and Response/Final Report Models																																																	
C.	Public Meeting Support																																																	